

REPORT OF THE COMMITTEE ON ROADS AND BRIDGES

MAY 14, 2012

The Honorable,
The Board of Commissioners of Cook County

ATTENDANCE

Present: Chairman Sims, Vice Chairman Gorman, Commissioners Butler, Daley, Garcia, Goslin, Murphy, Reyes, Schneider, Silvestri, Steele, Suffredin (12)

Absent: Commissioners Beavers, Collins, Fritchey, Gainer, and Tobolski (5)

Ladies and Gentlemen:

Your Committee on Roads and Bridges, having had under consideration the matters hereinafter mentioned, respectfully reports and recommends as follows:

SECTION 1

Your Committee has considered the following communications from John Yonan, P.E., Superintendent, County Department of Highways, recommending for approval change in plans and extra work in the construction of certain highway improvements.

317927 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 11-B6022-04-RP. 171st, LaGrange Road to Harlem Avenue in the Villages of Orland Hills, Orland Park and Tinley Park in County Board District #17. Final Adjustment of Quantities and a New Item. \$1,382.81 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed.

A new item was required for furnishing and installation of supplemental rebars which was required under Article 109.04 in the Standard Specifications.

Commissioner Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No. 317927. The motion carried.

317928 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 10-TSCMC-08-TL. Traffic Signal Modernization Contract and LED Retrofitting (53 Locations) in various Villages of Cook County in County Board Districts #5, 6, 13, 14, 15 and 17. New Item. \$44,348.40 (Addition).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work.

A new item was created for modifying traffic signal pole/post, which was required but not included in the original contract.

Commissioner Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No. 317928. The motion carried.

317929 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 09-W7440-03-RP. Mount Prospect Road, Dempster Street to Northwest Highway in the City of Des Plaines and the Village of Mount Prospect in County Board Districts #15 and 17. Adjustment of Quantities. \$409.11 (Deduction).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work.

Commissioner Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No. 317929. The motion carried.

317930 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 04-B8431-08-PV. 171st, Wood Street to Ashland Avenue in the City of Harvey and the Villages of East Hazel Crest and Hazel Crest in County Board Districts #5 and 6. Federal Project No.: CMM-HPD-M8003-(427). State Job No.: C-91-278-04. Contract No.: 10212. New Items. \$133,924.76 (Addition).


The quantities as shown on the contract documents were not estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed.

New items were added for repair of mid-panel cracks in the pavement and railing retro fit.


Commissioner Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No. 317930. The motion carried.

Vice Chairman Steele moved to adjourn, seconded by Commissioner Silvestri, the motion carried and the meeting was adjourned.

Respectfully submitted,
Committee on Roads and Bridges


Deborah Sims, Chairman

Attest:


Matthew B. DeLeon, Secretary