ROADS AND BRIDGES AGENDA

FEBRUARY 1, 2012

THE FOLLOWING COMMUNICATIONS ARE TRANSMITTED BY JOHN YONAN, P. E., SUPERINTENDENT,
COUNTY DEPARTMENT OF HIGHWAYS, SUBMITTING RECOMMENDATIONS FOR CHANGE IN PLANS
AND EXTRA WORK INVOLVED IN IMPROVEMENTS AS DESCRIBED:
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316288
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COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 09-
V6946-03-RP. Arlington Heights Road, University Drive to Lake-Cook Road in the Villages
of Arlington Heights and Buffalo Grove in County Board Districts #14. This change
represents the difference between the estimated quantities and actual field quantities of
work performed with a large addition in the items of P.C.C. pavement and aggregate sub-
grade due to an increase in the project limits. New items were required for extra earth
excavation, staking and grading, removing and replacing surface course and cleaning
existing catch basins per field conditions. Adjustment of Quantities and New Items.
$158,265.05 (Addition).

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 11-
B6022-04-RP. 171st Street, LaGrange Road to Harlem Avenue in the Villages of Orland
Hills, Orland Park and Tinley Park in County Board District #17. This change represents the
difference between the estimated quantities and actual field quantities of work performed
with substantial savings due to less quantities required for diamond grinding concrete
pavement, concrete pavement patches, asphalt shoulders, detector loop and pavement
marking tape. New items were required for seeding and erosion control blanket and
pavement marking removal due to site conditions. Adjustment of Quantities and a New
Item. $73,574.41 (Deduction). .

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting recommendation for change in plans and extra work on Section: 11-
C1125-02-RS. Sauk Trail, Harlem Avenue to Ridgeland Avenue in the Villages of
Frankfort and Richton Park in County Board District #6. This change represents the
difference between the estimated quantities and actual field quantities of work performed
with a savings due to elimination of the leveling binder and contract extra work item. A
new item was added to remove HMA surface adjacent to an existing handhole on a force
account basis due to field conditions. Adjustment of Quantities and a New Item,
$46,149.78 (Deduction).

COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of
Highways, submitting the Bureau of Construction’s Progress Report for the month ending
November 30, 2011.

* The next regularly scheduled meeting is presently set for February 15, 2012,



