

REPORT OF THE COMMITTEE ON ROADS AND BRIDGES

February 15, 2012

The Honorable,
The Board of Commissioners of Cook County

ATTENDANCE

Present: Chairman Sims, Vice Chairman Gorman, Commissioners Daley, Gainer, Garcia, Murphy, Reyes, Schneider, Silvestri, Steele, Suffredin and Tobolski (12)

Absent: Commissioners Beavers, Butler, Collins, Fritchey and Goslin (5)

Ladies and Gentlemen:

Your Committee on Roads and Bridges, having had under consideration the matters hereinafter mentioned, respectfully reports and recommends as follows:

316482 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 11-C1136-01-RP. Sauk Trail, Calumet Expressway to Torrence Avenue in the Village of Sauk Village in County Board District #6. Adjustment of Quantities. \$37,985.57 (Addition). The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with a large addition in the items of P.C. Concrete Pavement and Class B Patches Type, II and III, which were required due to the deteriorated condition of the existing pavement.

Vice Chairman Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No. 316482. The motion carried.

316483 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: V4645. Brinker Road. Culvert, Emergency Repairs in the Village of South Barrington in County Board District #14. Adjustment of Quantities and a New Item. \$40,789.00 (Addition). The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with an increase in the items of stone rip rap and tree removal. A new item was added, per request of the Army Corp of Engineers, for the installation of a cofferdam prior to the installation of the proposed culvert.


Vice Chairman Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No. 316483. The motion carried.

316484 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 11-B4527-03-RS. 103rd Street, Central Avenue to Cicero Avenue in the Village of Oak Lawn in County Board District #11. Adjustment of Quantities and New Items. \$212,442.92 (Deduction). The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with large savings in pavement patching and bituminous items, per field conditions. New items were provided for concrete driveway removal, concrete driveways and diamond grinding concrete pavement which were required per field conditions.

Vice Chairman Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No. 316484. The motion carried.

Commissioner Steele moved to adjourn. Seconded by Commissioner Murphy, the motion carried and the meeting was adjourned.

Respectfully submitted,
Committee on Roads and Bridges



Deborah Sims, Chairman

Attest:



Matthew B. DeLeon, Secretary

OFFICE OF THE SECRETARY
TO THE
BOARD OF COMMISSIONERS

COMMITTEE REPORT FORM

Chairman Sims :

Attached please find a committee report for your review and signature.

If you have any corrections or comments, please immediately contact either me or the staff member who prepared the report.

If the report meets your approval, please sign and return it as soon as possible to my office.

Thank you.

Committee Report: Roads & Budgets

Meeting Date: 2/15/12

Secretary's Staff Contact: Ann

Date Received by Chairman: 2/16/12

Were corrections needed (circle) YES NO

Date returned to Chairman: _____

Date Returned to Secretary's office: _____