

REPORT OF THE COMMITTEE ON ROADS AND BRIDGES

June 19, 2012

The Honorable,
The Board of Commissioners of Cook County

ATTENDANCE

Present: Chairman Sims, Vice Chairman Gorman, Commissioners Beavers, Collins, Daley, Fritchey, Gainer, Garcia, Goslin, Murphy, Reyes, Schneider, Silvestri, Steele, Suffredin and Tobolski (16)

Absent: Commissioners Butler (1)

Ladies and Gentlemen:

Your Committee on Roads and Bridges, having had under consideration the matters hereinafter mentioned, respectfully reports and recommends as follows:

SECTION 1

Your Committee has considered the following communications from John Yonan, P.E., Superintendent, County Department of Highways, recommending for approval change in plans and extra work in the construction of certain highway improvements.

318480 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 10-A7816-02-RS. Group 1-2011: Willow Road, Schoenbeck Road to Wheeling Road; and Wheeling Road, Camp McDonald Road to Palatine Road in the City of Prospect Heights and the Village of Wheeling in County Board Districts #14 and 17. Final Adjustment of Quantities and a New Item. \$5,426.16 (Deduction).

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with savings due to the elimination of the contract extra work item.

A new item was added for surface test performed in order to verify pavement smoothness which was not included in the contract pay items.

Vice Chairman Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No 318480. The motion carried.

318481 COUNTY HIGHWAY DEPARTMENT, by John Yonan, P.E., Superintendent of Highways, submitting recommendation for change in plans and extra work on Section: 11-A7923-03-RS. Winnetka Road, Waukegan Road to Edens Expressway West Frontage Road (Skokie Road) in the Villages of Glenview and Northfield in County Board District #14. Adjustment of Quantities and New Items. \$83,559.39 (Deduction).


The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with savings due to a reduction in asphalt patches, leveling binder, and the elimination of the contract extra work item.

New items were added for asphalt driveway, detector loops, box culvert emergency repairs and surface testing for the finished pavement.

Vice Chairman Gorman, seconded by Commissioner Murphy, moved the Approval of Communication No. 318481. The motion carried.


Commissioner Steele moved to adjourn, seconded by Commissioner Beavers, the motion carried and the meeting was adjourned.

Respectfully submitted,
Committee on Roads and Bridges



Deborah Sims, Chairman

Attest:



Matthew B. DeLeon, Secretary