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February 3, 2009
SUPPLEMENTAL NOTICE

The following item will be considered by the Finance Committee of the Board of Directors of the Cook County Health and Hospitals System on Friday, February 6, 2009 at the hour of 7:30 A.M. at Stroger Hospital, 1901 W. Harrison Street, in the fifth floor conference room, Chicago, Illinois.
NEW BUSINESS

Item #8
CAPITAL PROGRAM ITEM - Proposed Change Order
Transmitting a Communication, dated January 7, 2009 from BRUCE WASHINGTON, Director, Office of Capital Planning and Policy:
Transmitted herewith for your approval is Change Order No. 4 in the amount of ($51,417.50) to the contract with Dore & Associates, Bay City, Michigan, for building demolition at the Stroger Hospital of Cook County Campus. It is respectfully requested that this Honorable Body approve this request. 

Reason: This credit change order reflects several contract modifications, including the deletion of a sidewalk, the deletion of a driveway, the deletion of all topsoil and seeding, deletion of the relocation of one light pole, the addition of an additional fence, the expansion of the American Land Title Association (ALTA) survey and some additional building closure work at the southwest corner. It also includes some additional security measures for the Old Cook County Hospital, such as boarding up the windows and providing a security patrol.

This is categorized as a Public Health and Building Demolition Project.

Contract No. 06-53-739


Original Contract Sum: 
$9,770,700.00


Total Changes to-date: 
__(641,042.99)


Adjusted Contract to-date: 
$9,129,657.01


Amount of this Modification: 
___(51,417.50)

Adjusted Contract Sum: 
$9,078,239.51

Estimated Fiscal Impact: ($51,417.50). Bond Issue (28000 Account).

XXXXXXXXXXXXXXXXXXXXX
Matthew B. DeLeon

Secretary to the Board

